
WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA Prepared By : Rich Zucco, Project Superintendent

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.:  ET&L Project # 14-05 PROPOSED SCHEDULE

FOR THE WEEK OF:_____9/1 to 9/6/14 ___________

MON TUE WED THU FRI SAT SUN

<----------------->

<--------------------------->

<------------------------------------------------>

Grading Edge of New Pavement and Topsoiling Rodney, Foster, & Elm <---------------->

<------------------------------------------------>

<---------------->

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.

TRAFFIC DELAYS AND ROAD CLOSURES SHOULD BE EXPECTED

Fine Grading and Compacting Mudge, Maple, School Way and Elm Streets

Installation of Electrical Conduits on School, Mudge, & Elm Streets

Sawcutting Driveways and Paving on Foster, Rodney, & Elm

Hydroseeding Edges of Road on Rodney, Foster, & Elm Streets

DESCRIPTION OF WORK

Continue Excavating School Way and Maple Streets


